GODDARD SPACE FLIGHT CENTER

APPVL RESP
J. GAINSBOROUGH

ACCOMP RESP. K. LEHTONEN

HUBBLE SPACE TELESCOPE OPERATIONS & GROUND SYSTEMS PROJECT/441

VISION 2000 DEVELOPMENT CCS RELEASE 2.3 (REPLANNED)

LVL 3

BASELINE AS OF 09/30/97

LAST SCHED CHG 11/30/97

STATUS AS OF 04/30/98

	MILESTONES	1997				1998							
WILES I ONES		s	0	N	D	J	F	М	Α	М	J	J	Α
1													
2	EXTERNAL DEPENDENCIES		VED	A5.0 ISP	4.2								
3													
4	SOFTWARE DEVELOPMENT												
5	CMD	DES	IGN 🔻		ODE & U/T								
6	FEP		DESIGN	4	ODE & U/T								
7	GUI		DESIG	N	ODE & U/T								
8	DMG	DI	ESIGN T		ODE & U/T								
9	SYM	DESIGN		C	ODE & U/T								
10				STAR ⁻ INTEG	r COLC)							
11	INTEGRATION			PREP T			B-3 COMP	Ļ					
12				CASES ID'D	SCR DESC DO	I IPTS DR' NE [Y RUNS DONE						
13	TESTING				DONE		A -	T I					
14													
15	DELIVERY												
16													
17	DEPLOYMENT								ONE				
18													
19													
20										•			

NOTES:

THIS SCHEDULE WILL BE REMOVED NEXT MONTH