GODDARD SPACE FLIGHT CENTER

ACCOMP RESP R. CLAGETT

APPVL RESP

J. GAINSBOROUGH

HUBBLE SPACE TELESCOPE OPERATIONS & GROUND SYSTEMS PROJECT/441

VISION 2000

LVL

PAGE 3 OF 3

BASELINE AS OF

08/31/97 04/30/98 LAST SCHED CHG

04/30/98 STATUS AS OF

CCS TEST FACILITY DEPLOYMENT

2000 1996 1997 1999 1998 **MILESTONES** OND JFMAMJJASOND JFMAMJJASOND JFMAMJJJASOND JFMAMJJJASONDJFMAMJJJASOND 1 **ESTIF** 2 PRE-INSTALLATION ACTIVITIES 3 CCS STRING DELV FOR SICADS 4 **DEPLOY SUPPORT** 5 CCS STRING DELV FOR NSSC 6 **DEPLOY SUPPORT** CCS STRNG DELV FOR SI STRNG 7 8 **DEPLOY SUPPORT** 9 10 **NBB FSW LAB** 11 PRE-INSTALLATION ACTIVITIES 12 CCS STRING DELIVERY \/R2.3A 13 **DEPLOY SUPPORT** 14 15 FTS 16 PRE-INSTALLATION ACTIVITIES 17 CCS STRING DELV DANBURY, CT 18 **DEPLOY SUPPORT** 19 20

NOTES: LINES 3&4: CCS STRING DELV FOR SICADS & DEPLOY SUPPORT RESCHEDULED TO MID NOV. AND MID-JAN., 1998, RESPECTIVELY, DUE TO REPLAN. LINES 4, 6, 8, 13 & 18: "TESTING AND TRANSITION" TITLE CHANGED TO "DEPLOY SUPPORT" TO MORE ACCURATELY DESCRIBE ACTIVITY. LINE 7: CCS STRING DELV FOR SI STRING NO LONGER TBD. SCHEDULED FOR LATE JULY, 1998.